

KONU

Statement of Work — People Tech Group

KONU product engineering, AI, data, GIS, QA, release and handover governance

Version 1.1 | 31 August 2026 | Final for PTG review & sign-off

OWNER	KONU Founder / Product
DELIVERY PARTNER	People Tech Group
STATUS	Final for PTG review & sign-off

Purpose

This SOW converts the engagement into measurable scope, named responsibilities, two-week sprint commitments, acceptance gates, documentation obligations and handover requirements. Commercial values, final staffing percentages and legal clauses must be completed by authorized parties before signature.

1. Engagement Objective

People Tech Group (PTG) will support KONU in completing, stabilizing and preparing the KONU platform for controlled soft launch and subsequent public launch. Work will follow approved BRDs, validated technical designs, capacity-based sprint planning, QA/UAT and documented release sign-off.

2. Scope of Work

Workstream	PTG delivery responsibility
Core product	Listings, property detail, discovery, search/filter, saved items, personalization/recommendations, listing engagement metrics, map/list experiences, account flows and launch-critical UX.
GIS & property intelligence	Map layers, boundaries, infrastructure/POI overlays, geospatial services, proximity-based nearby property/development intelligence and alerts, data quality and performance.
Kestimate	Valuation pipeline, input data, model/API integration, confidence/explainability, monitoring and UI presentation.
Bujji AI	Property Q&A, RAG/data grounding, guardrails, citations/source references, personalized user context, preferences and approved memory, analytics and escalation behavior.
K-Report / Legal	Property intelligence report, source-data handling, verification workflow, legal-status fields, report generation and disclaimers.
MySecure	Owner subscription, property onboarding, inspection scheduling, evidence capture, alerts, reports and service ops interfaces.
KONU Buddies	Agent onboarding, verification, location/proximity-based lead matching and assignment, mandate/lead workflow, status tracking and service-quality controls.
Developer services	Project onboarding, inventory/project data, developer leads, campaign attribution and reporting.
Platform, CRM & analytics	Authentication, roles, current Zoho CRM integration and future KONU custom CRM enablement, lead/event tracking, GA/product analytics, notifications and admin controls.
Customer Dashboard	Personalized property activity, preferences, matching inventory, customer analytics, notifications and active KONU services.
QA, DevOps & release	Test plans, regression, defect triage, environments, CI/CD, monitoring, backups, deployment and launch support.

3. Out of Scope Unless Approved by Change Request

- New product modules not contained in an approved BRD.
- Major re-platforming or cloud migration.
- Third-party license/procurement costs, external legal opinions or paid data acquisition.
- 24x7 production support unless commercially included.
- Marketing execution, field inspections or brokerage operations except technical enablement/integrations.

4. Delivery Governance

Governance item	Rule
Requirement source	Approved Master/Module BRD or approved user story.
Sprint cadence	Two weeks. Sprint commitment is capacity-based and frozen after planning except P0 incidents.

Daily stand-up	15 minutes, facilitated by Rachana. Blocker solving happens outside stand-up.
Technical validation	Independent technical validator reviews material architecture, AI/data design, estimates/risks and major release gates.
Demo & acceptance	End-of-sprint demo followed by QA/UAT and business acceptance.
Change control	Scope, timeline or architecture changes require logged CR with impact and approval.
Single source of truth	Approved document repository + issue tracker. Verbal decisions are not binding until logged.

5. Roles and RACI

Activity	Founder/Product	Rachana	PTG Tech Lead	Ind. Validator	QA/Product
Product priority & business scope	A	C	C	I	C
BRD preparation	A	R/C	C	I	C
Technical solution design	C	C	A/R	C	C
Sprint planning/capacity	C	R	A/R	C	R
Development	I	I	A/R	C	C
QA/regression	I	I	A	C	R
Technical validation	I	I	C	A/R	C
Business UAT/sign-off	A/R	C	C	C	C
Release/deployment	C	I	A/R	C	R
Stand-up & blocker log	I	A/R	C	C	C

6. Minimum Deliverables Per Sprint

- Committed sprint backlog with estimates, owners, dependencies and acceptance criteria.
- Updated architecture/API/data documentation for material changes.
- Working software in agreed environment.
- Test cases, QA evidence and defect list.
- Demo and sprint review notes.
- Release notes for deployable items.
- Updated risk/blocker/decision log.
- Capacity actuals vs plan.

7. Definition of Done

- Acceptance criteria met and demonstrable.
- Code reviewed and merged into KONU-controlled repository/branching process.
- Automated/manual tests executed as applicable; no unresolved P0/P1 defect for release.
- Security/privacy impact reviewed where relevant.
- Analytics/events and operational logging implemented where specified.
- Technical/user documentation updated.
- QA approval completed; business UAT completed for release items.
- Deployment/rollback steps documented for production changes.

8. Resource & Capacity Commitments

To be completed before signature PTG must attach a named staffing matrix with role, person, allocation %, planned leave, replacement/backup and sprint capacity. Sprint scope cannot exceed confirmed capacity.				
Role	Named resource	Allocation	Backup	Notes
Technical lead / architect	Maharshi	TBC	TBC	Accountable for technical delivery
Backend	Rohit	TBC	TBC	APIs, integrations, data services
Web/Mobile	Sudheer	TBC	TBC	Frontend/mobile delivery
BA	Shahnawaz	TBC	TBC	Requirements/user stories
QA	Vaishnavi	TBC	Saba	Test planning/execution
QA	Saba	TBC	Vaishnavi	Regression/UAT support
UI/UX	Pavan Bandaru	TBC	TBC	Product design/UX
AI/ML	Billa / Prithvi	TBC	TBC	Kestimate/Bujji AI

9. Service Levels & Escalation

Severity	Example	Target response / action
P0	Production unavailable, security/data-loss risk	Immediate escalation; owner assigned; continuous focus until stabilized.
P1	Critical launch path blocked	Same business day plan and owner.
P2	Material defect/workflow degraded	Prioritized within active or next sprint.
P3	Minor defect/enhancement	Backlog prioritization.

10. Change Control

- Every CR must state request, reason, affected module, effort/capacity impact, timeline impact, technical risk and commercial impact (if any).
- Founder/Product approves business-scope priority. PTG Tech Lead approves technical estimate. Independent Validator reviews material architecture/risk changes.
- Urgent P0 changes may proceed with immediate written log and retrospective approval.

Sign-off

Role	Name	Signature	Date
KONU Founder / Authorized Signatory			
People Tech Authorized Signatory			
Independent Technical Validator			